

Figure 15
Project Schedule
WATER SYSTEM FEASIBILITY STUDY
CITY OF COTTAGE GROVE

	YEAR ONE				YEAR TWO				YEAR THREE			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Community Involvement	X	X	X	X								
OWRD: Water Rights Issues	X		X			X		X				X
DHS: Water Quality Issues	X		X			X		X				X
Explore Agency Formation												
Test Well Program												
Establish Agency												
Obtain Customer Commitments												
Design Well Supply Systems												
Construct Well Supply Systems												