Row River Road Pedestrian Crossing
e The crosswalk and beacons are now operational.

* The project will be considered complete pending inspections by Oregon Department of
Transportation.

Row River Road — New Pedestrian Crossing



Gateway Boulevard

e The work will occur when temperatures are sufficiently high enough to meet ODOT

specifications for paving the top course of asphalt.
e The Construction Corner will be updated as soon as the timeframe for the cold-planing and

new pavement overlay is confirmed.

| Spring, 2018
Pending Work: Cold planing and
i overlay of new asphalt concrete
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Cottage Grove Web Map




